COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/15/2013

ESTIMATE SUMMARY 09:09:21
CONTID: C18841 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 18841-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 311 WORK DAYS
1-70 WILDLIFE FENCING MP 87-110 PERCENT TIME:  10.93 ORIG TIME ALLOW: 311 WORK DAYS
PROJECT NO: SHE 0701-215
1-70 WILDLIFE FENCING MP 87-110
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 04/25/2013 DATE TIME STARTED 02/13/2013
5795 IDEAL DRIVE DATE LET 12/13/2012 DATE WORK BEGAN  02/13/2013
DATE AWARDED 12/20/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2013 DATE ACCEPTED
ERIE CO 80516 303-962-8100 DATE NOTICE TO PROCEED 02/13/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  3125868.30  PARTICIPATING $ 341,254.52 $ 171,291.30
AWARD PROJECTAMT:  $  2829927.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.92% TOTAL EARNINGS 341,254.52 171,291.30
FUNDS AVAILABLE: $  2,784,613.78  STOCKPILED MATERIALS 267,712.52 147,290.28
GROSS EARNINGS 608,967.04 318,581.58
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,487.64 -4,763.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 599,479.40 313,817.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 599,479.40 313,817.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 313,817.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.000 0.00
10,300.00000 0.500 5,150.00
0010 202-00010 *Removal of Tree 45.000 45.000
EACH 0.000 0.00
245.00000 45.000 11,025.00
0015 202-01000 Removal of Fence 133,637.000 0.000
LF 20,235.000 8,094.00
0.40000 20,235.000 8,094.00
0020 202-01400 Removal of Cattle Guard 3.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0025 203-01550 *Dozing 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0030 203-01594 *Combination Loader 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0035 203-01597 Potholing 40.000 1.000
HOUR 0.000 0.00
225.00000 1.000 225.00
0040 203-02330 Laborer 40.000 0.000
HOUR 30.000 1,350.00
45.00000 30.000 1,350.00
0045 207-00205 *Topsoil 120.000 0.000
cY 0.000 0.00
31.00000 0.000 0.00
0050 208-00002 Erosion Log (12 Inch) 200.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0055 208-00045 Concrete Washout Structure 2.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0075 208-00205 Erosion Control Supervisor 40.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0080 210-00810 *Reset Ground Sign 8.000 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0085 212-00006 Seeding (Native) 0.200 0.000
ACRE 0.000 0.00
410.00000 0.000 0.00
0090 212-00032 Soil Conditioning 0.200 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0095 213-00012 Spray-on Mulch Blanket 0.200 0.000
ACRE 0.000 0.00
5,470.00000 0.000 0.00
0100  304-06007 *Aggregate Base Course (Class 6) 55.000 0.000
CcYy 0.000 0.00
44.00000 0.000 0.00
0105 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 20.000 0.000
TON 0.000 0.00
360.00000 0.000 0.00
0110 506-00212 *Riprap (12 Inch) 96.000 0.000
cYy 0.000 0.00

145.00000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 601-01025 *Concrete Class B (Miscellaneous) 55.000 0.000
CcY 0.000 0.00
359.00000 0.000 0.00
0120 603-10180 *18 Inch Corrugated Steel Pipe 60.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0125 607-00005 End Post 291.000 0.000
EACH 15.000 4,650.00
310.00000 15.000 4,650.00
0130 607-00010 Corner and Line Brace Post 599.000 0.000
EACH 58.000 26,680.00
460.00000 58.000 26,680.00
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts, 9G wi re 291.000
coils, 40D Nails
EACH -58.000 -3,698.08
63.76000 233.000 14,856.08
0130 MATERIAL ALLOWANCE 6"x12' & 6"x10' Posts & 9G W ire 0.000
EACH 233.000 19,909.85
85.45000 233.000 19,909.85
0135 607-11350 Fence Deer 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0140 607-11352 Fence Deer (Wire Mesh) 9,000.000 1,258.000
LF 0.000 0.00
5.15000 1,258.000 6,478.70
0145 607-11354 Fence Deer (Wooden Stays) 17,000.000 3,560.000
LF 0.000 0.00
1.25000 3,560.000 4,450.00
0150 607-11360 Fence Deer (Special) 156,394.000 6,961.000
LF 16,748.500 89,604.48
5.35000 23,709.500 126,845.83
0150 MATERIAL ALLOWANCE Crimp Sleeves, 5"x12' Posts, 149,180.813
12.5Gx500' CL3
LF -16,720.234 -10,700.95
0.64000 132,460.579 84,774.77
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PCN: 18841-BID ESTIMATE RUN
PROJECT: SHE 0701-215 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 MATERIAL ALLOWANCE 5"x12' Posts & 12.5Gx500' CL 3 0.000
LF 139,616.316 132,635.50
0.95000 139,616.316 132,635.50
0155 607-11455 Fence Wood 3,000.000 780.000
LF 0.000 0.00
5.00000 780.000 3,900.00
0160 607-60002 *Game Ramp 54.000 0.000
EACH 0.000 0.00
6,600.00000 0.000 0.00
0160 MATERIAL ALLOWANCE 5"x10" & 5"x8' Posts 52.000
EACH 0.000 0.00
122.93000 52.000 6,392.36
0160 MATERIAL ALLOWANCE 2x6x8' Boards & 2x6x12' Boar ds 0.000
EACH 51.999 9,143.96
175.85000 51.999 9,144.02
0165 607-60117 16 Foot Gate (Special) 5.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0170 607-60153 3 Foot Gate (Special) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0175 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
35,700.00000 0.000 0.00
0180 611-00029 *28 Ft Deer Guard 2.000 0.000
EACH 0.000 0.00
39,560.00000 0.000 0.00
0185 611-00031 *30 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
42,880.00000 0.000 0.00
0190 611-00033 *32 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-00011 *Sign Panel (Class 1) 123.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0200 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 140.000 0.000
Slipbase
LF 0.000 0.00
39.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.480
LS 0.140 1,978.20
14,130.00000 0.620 8,760.60
0210 626-00000 *Mobilization 1.000 0.250
LS 0.250 12,500.00
50,000.00000 0.500 25,000.00
0215 626-01000 Public Information Services 1.000 0.250
LS 0.000 0.00
4,365.00000 0.250 1,091.25
0220 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 1,752.000 0.000
SF 0.000 0.00
26.90000 0.000 0.00
0225 629-01001 *Survey Monument (Type 1) 213.000 0.000
EACH 0.000 0.00
388.40000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 44.000 11.000
EACH 7.000 4,361.00
623.00000 18.000 11,214.00
0235 629-01110 *Locate Monuments 1,098.000 95.000
HOUR 37.000 4,144.00
112.00000 132.000 14,784.00
0240  630-00000 *Flagging 2,000.000 247.250
HOUR 125.250 3,225.19
25.75000 372.500 9,591.88
0245  630-00007 *Traffic Control Inspection 140.000 11.000
DAY 10.000 3,800.00
380.00000 21.000 7,980.00
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 630-00012 *Traffic Control Management 311.000 28.000
DAY 18.000 10,710.00
595.00000 46.000 27,370.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 2.500
EACH 1.000 5.60
5.60000 3.500 19.60
0260 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 13.000
EACH 0.000 0.00
5.60000 13.000 72.80
0265 630-80344 *Construction Traffic Sign (Special) 55.000 27.500
SF 0.000 0.00
13.40000 27.500 368.50
0270 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
85.00000 0.000 0.00
0275 630-80359 *Portable Message Sign Panel 200.000 7.000
DAY 8.000 179.20
22.40000 15.000 336.00
0280 630-80360 *Drum Channelizing Device 20.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0285 630-80370 Concrete Barrier (Temporary) 200.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0290 630-80380 *Traffic Cone 400.000 47.500
EACH 17.500 9.63
0.55000 65.000 35.75
0295 700-70010 F/A Minor Contract Revisions 299,550.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A Partnering 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
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PCN: 18841-BID ESTIMATE RUN 05/15/2013
PROJECT: SHE 0701-215 ESTIMATE NO: 0003 09:09:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 700-70022 F/A OJT Colorado Training Program 2,560.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 210-01000 Res Fence CO No. 2 MCR LI No. 1 49,000.000 36,096.000
LF 0.000 0.00
0.85000 36,096.000 30,681.60
0320 607-60000 Deer Gate CO No. 3 MCR LI No. 2 0.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
CAT0200 CURRENT AMT $ 3,122,068.30 $ 318,581.58 $ 605,167.09
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
CAT 0400 CURRENT AMT $ 3,800.00 $ 0.00 $ 3,800.00
PROJECT TOTAL CURRENT AMT $ 3,125,868.30 $ 318,581.58 $ 608,967.09



